GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PRED –SDF Grant - Construction of Haj Bhavan at Kadapa, YSR Kadapa District with an estimated cost of Rs.1200.00 lakh – for civil work - Extension of Agreement Time (EOAT) up-to 19.09.2018 for a period of (170) days without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.Rt.No.752 Dated:14.06.2018.

Read the following:-

1.GO.Rt.No.04, Dt.07.01.2016 of Planning (VI) Department.
2.From the CE., PR., Lr.No.AE4/DEE1/Haj Bhavan/Kadapa/2018-19 , dt.25.05.2018.

--000--

O R D E R :-

In the circumstances reported by the Chief Engineer, Panchayat Raj, Andhra Pradesh, Vijayawada in the reference 2nd read above, and after examination of the matter, Government hereby accord Extension of Agreement Time (EoAT) upto 19.09.2018 for a period of (170) days without imposing penalty, as the delay was not attributable to the Contractor in respect of work "Construction of Haj Bhavan at Kadapa, YSR Kadapa District with an estimated cost of Rs.1200.00 lakh – for civil work, in the reference 1st read above.

2. The Chief Engineer, Panchayat Raj, Andhra Pradesh, Vijayawada is informed that above sanction of Extension of Agreement Time is to be treated as final and he is directed to see that the work must be completed within the time frame and to take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
Copy to:
The Chief Engineer, Panchayat Raj, Andhra Pradesh, Vijayawada
The Superintendent Engineer, Panchayat Raj, YSR Kadapa District.
The Planning (VI) Department.
The OSD to Minister (PR,RD &IT)
The PS to Principal Secretary (PR&RD).
Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER